
Project Location: I-405/NE 8th St to SR 520 

Design Builder: Guy F. Atkinson Construction, LLC. 

WSDOT Project Engineer: Seema Javeri, PE. 

Design / Build Contract Summary   
Contract Award:  November 9, 2009 
Notice to Proceed:  December 7, 2009 
Original Contract Time: 929 Calendar Days 
Original Substantial Completion: June 2012 
Original Contract Amount: $107,500,000 
Revised Contract Amount: $108,386,661 

    
Project Status as of:  October 31, 2010  
Contract Days Elapsed: 328 of 929 = 35.3% 
Contract Amount Paid to Date: $33,038,413 = 29.3% 
Contract Amount Paid This Period: $4,701,020 = 4.2% 
Projected Substantial Completion Date: June 2012 (on schedule) 

Project Cash Flow 

Design-Build Schedule Summary 
Design:  All major design elements have been "Released for Construc-
tion" (RFC).  Miscellaneous details and design documentation packages re-
main to be completed..  There were over 100 design related submittals in Oc-
tober, the majority were temporary construction designs or RFC’ed plans.  De-
sign is approximately 85% complete.  
 
Construction: Construction continued on the NE 12th Street Bridge substruc-
ture, walls 030 and 050 leading up to the NE 12th Street bridge and walls 555 
and 590 along NB 405. Dowel bar retrofit installation along NB 405 was com-
pleted.  Preparation for the SR 520 traffic shift began.  Pier construction con-
tinued for the NE 10th Street bridge and abutments and footings for the Braids 
bridge.  Installation of soldier piles for wall 160 and soil nail installation for wall 
211 by SR 520 began. Benched for shafts and drilled shafts on walls 12000 
and 12001 along NB 405 by SR 520. Built embankment east of 124th Street 
on SR 520.  Drainage installation continued along NB 405 at NE 12th Street, 
NE 10th Street and wall 570. 

Summary Project Schedule 

PIN: 840551A, 840541F 

WIN: U40541F 

Federal Aid Project: ARRA-4053(858) 
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October 2010 Highlights 

MSE Wall Installation 

Installing Lighting on NE 12th Shotcrete Shoring 

NE 12th Bridge Deck 

Quality Control / Quality Assurance 
The Design Builder QA Staff continues work on jobsite inspec-
tion, materials testing and project documentation. The Design 
Builder’s Geotechnical Engineers are evaluating and approving 
soil conditions prior to constructing bridge foundations. 
 
Materials test data continues to be entered into SAMs, the Sta-
tistical Analysis of Materials software program. SAMs is report-
ing a composite pay factor of 1.05 for the concrete used to 
build bridge shafts on this project. A 1.05 pay factor indicates 
superior quality materials. To date the Design Builder has place 
approximately 1000 cubic yards in the construction of these 
shafts. 

Risks / Challenges / Issues 
Minimizing impacts from the delay of the Lowe’s P&U to the 
schedule, MOT, maintaining environmental compliance in the 
rainy season, and the Buy America requirements are areas of 
concert for our project.  

Public Information & Community Outreach 
The PI team continues to inform area businesses and residents 
about upcoming construction and closures.   The team is work-
ing on a communications plan for the removal of the NE 12th 
Street bridge in the Spring of 2011. 

Upcoming Activities - Fall 2010/ Winter 2010 
NE 12th Street bridge stage 1 deck pour. Continuing work on 
Braids bridge, NE 10th Street ramp bridge, Northup bridge, and 
124th Street bridge.  Completing final design. 

For more information, Call 425.889.0267 or 425.456.8624 
or visit www.wsdot.wa.gov/Projects/i405/ne8thtosr520/ 
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